
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Contract Location: Time Allowed:

2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/09/2013

11/11/2013

00/00/0000

00/00/0000

1088 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 66.36

722 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,834,613.28

$14,264,134.95

$9,628,420.64

35.09%

Counties:

Houston Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322450-      $14,834,613.28 $14,264,134.95 $9,628,420.64 35.09% $586,765.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number: 322450-      SR 96 - WIDENING & RCNS

 

STP00-0155-01(021)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,164,954.10 $3,695,541.76 $469,412.34

Non-Participating $1,041,238.54 $923,885.46 $117,353.08

Total Earnings $5,206,192.64 $4,619,427.22 $586,765.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,206,192.64 $4,619,427.22 $586,765.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,206,192.64 $4,619,427.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $586,765.42

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .530

 202113.000 .031

STP00-0155-01(021)

 

.561 $6,265.50 $113,385.39

1020 210-0100     GRADING COMPLETE - LS  1.000 .634

 2113600.000 .030

STP00-0155-01(021)

 

.664 $63,408.00 $1,403,430.40

1025 310-1101     GR AGGR BASE CRS, INCL MATL TN  94,880.000 28,788.870

 20.730 11,043.250

 

 

39,832.120 $228,926.57 $825,719.85

1030 318-3000     AGGR SURF CRS TN  3,000.000 1,464.080

 17.700 201.740

 

 

1,665.820 $3,570.80 $29,485.01

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  39,845.000 .000

TL & H LIME 60.500 3,147.050

 

 

3,147.050 $190,396.53 $190,396.53

1075 441-0104     CONC SIDEWALK, 4 IN SY  12,555.000 1,546.666

 20.500 1,972.776

 

 

3,519.442 $40,441.91 $72,148.56

1100 441-4020     CONC VALLEY GUTTER, 6 IN SY  616.000 61.111

 28.000 88.000

 

 

149.111 $2,464.00 $4,175.11

1105 441-4030     CONC VALLEY GUTTER, 8 IN SY  136.000 .000

 32.000 35.444

 

 

35.444 $1,134.21 $1,134.21

1120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  24,730.000 6,444.000

 11.000 2,067.000

 

 

8,511.000 $22,737.00 $93,621.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,151.000 2,201.300

 35.000 .000

 

 

2,201.300 $.00 $77,045.50

1175 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  459.000 520.900

 62.000 .000

 

 

520.900 $.00 $32,295.80

1180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,080.000 360.500

 18.000 50.000

 

 

410.500 $900.00 $7,389.00

1185 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  140.000 158.400

 26.000 .000

 

 

158.400 $.00 $4,118.40

1190 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  43.000 14.000

 260.000 2.000

 

 

16.000 $520.00 $4,160.00

1280 668-1100     CATCH BASIN, GP 1 EA  105.000 45.000

 2100.000 4.500

 

 

49.500 $9,450.00 $103,950.00

1285 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  52.000 15.400

 170.000 2.400

 

 

17.800 $408.00 $3,026.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 1.500

 1540.000 .000

 

 

1.500 $.00 $2,310.00

Category Amount: $570,622.52 $2,967,790.76



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2000 163-0232     TEMPORARY GRASSING AC  13.000 11.670

 900.000 2.949

 

 

14.619 $2,654.10 $13,157.10

2005 163-0240     MULCH TN  786.000 348.560

 200.000 23.830

 

 

372.390 $4,766.00 $74,478.00

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,000.000 909.025

 11.000 57.500

 

 

966.525 $632.50 $10,631.78

2020 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  630.000 127.000

/SAND BAGS 120.000 1.750

 

 

128.750 $210.00 $15,450.00

2025 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,500.000 67.500

RAW CHECK DAM 6.000 29.250

 

 

96.750 $175.50 $580.50

2030 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 60.750

 170.000 5.000

 

 

65.750 $850.00 $11,177.50

2065 167-1500     WATER QUALITY INSPECTIONS MO  35.000 19.000

 110.000 1.000

 

 

20.000 $110.00 $2,200.00

2070 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,382.000 25,099.875

 3.200 108.750

 

 

25,208.625 $348.00 $80,667.60

2080 700-6910     PERMANENT GRASSING AC  25.000 .000

 1325.000 2.566

 

 

2.566 $3,399.95 $3,399.95



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2090 700-8000     FERTILIZER MIXED GRADE TN  26.000 1.941

 635.000 2.070

 

 

4.011 $1,314.45 $2,546.99

2105 716-2000     EROSION CONTROL MATS, SLOPES SY  23,215.000 .000

 1.250 1,345.918

 

 

1,345.918 $1,682.40 $1,682.40

Category Amount: $16,142.90 $215,971.82

Category Number: 0060 WATERLINE UTILITY

6010 615-1000     JACK OR BORE PIPE - LF  340.000 400.000

 97.000 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

400.000 $.00 $38,800.00

6025 670-1080     WATER MAIN, 8 IN LF  2,970.000 3,021.000

 27.000 .000

, CLASS 200, SDR 21, PVC

 

3,021.000 $.00 $81,567.00

6030 670-1160     WATER MAIN, 16 IN LF  6,094.000 6,128.000

 62.000 .000

, CLASS 250, DIP

 

6,128.000 $.00 $379,936.00

6045 670-2080     GATE VALVE, 8 IN EA  7.000 8.000

 1475.000 .000

 

 

8.000 $.00 $11,800.00

6050 670-2160     GATE VALVE, 16 IN EA  5.000 6.000

 6423.000 .000

 

 

6.000 $.00 $38,538.00

6055 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  5.000 6.000

 3036.000 .000

 

 

6.000 $.00 $18,216.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14592-13-000-0

Estimate Summary By Project

Estimate Number: 0021

08/07/2015

Project Number 322450-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE UTILITY

6065 670-5010     WATER SERVICE LINE, 1 IN LF  1,200.000 1,324.000

 5.000 .000

 

 

1,324.000 $.00 $6,620.00

6070 670-5020     WATER SERVICE LINE, 2 IN LF  700.000 715.000

 3.000 .000

 

 

715.000 $.00 $2,145.00

6075 670-7000     STEEL CASING - LF  190.000 280.000

 48.000 .000

16 IN

 

280.000 $.00 $13,440.00

6090 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  15.000 17.000

 763.000 .000

 

 

17.000 $.00 $12,971.00

Category Amount: $0.00 $604,033.00

Project Total Amount: $586,765.42 $5,206,192.64


